WML-A13a-E5a&b – WORK SCHEDULE FOR BAT

ANNEXED LICENCE

Site name and address (as stated on the application form or licence granted): Sandon Bury Farm, Sandon, Buntingford, Herts, SG9 0QY

Please ensure that the work schedules are S.M.A.R.T and appropriate timescales are provided for each activity, to fit with order of events.

Complete these schedules to show timings for all categories of work (mitigation and compensation measures), and to show the main construction period. The most common activities are listed here, and you can add up to 6 more if needed. Leave blank if not applicable. Enter timing by stating **start and end dates, to nearest month and year** (see first lines for examples). Enter comments if you need to clarify timings. For very complex schemes (e.g. high impact or phased development schemes) if additional lines are needed please do add in. This work schedule will form part of any annexed licence.

E5a

PLEASE INCLUDE DATE OF SUBMISSION (e.g. 01 July 2016). This will be referenced in the annex →		**16 September 2019**
Activity	**Timing**	**Comments**
Pre- development activity		
Example: Bat house creation (in advance of licence)	***Sept-14 to Nov-14***	***Also put up 3 bat boxes before end of December 2015, in advance of works commencing***
Creation of standalone bat feature/s (state completed and fit for purpose if created before licensable works due to commence)		
Installation of bat boxes pre-development works (state completed and fit for purpose if created before licensable works due to commence)	Oct 19 - Dec 19	Put up 16 large timber bat boxes in Barley Barn before licensable works commence
Permanent exclusion measures (e.g. use of one-way excluders prior to permanent blocking of access points or destruction of roost)	-	
Enhancement of Barley Barn - blacking out windows	Oct 19 - Dec 19	

Enclosure of Barley Barn roost entry/exit area	Oct 19 - April 20	
Mid-development activity		
Example: Capture exercise (e.g. by hand /hand-held nets, etc)	***Sept-2016***	***By hand***
Pre-works inspection by Named Ecologist or Accredited Agent	Jan 20 - June 20	
Installation of protective measures (e.g. separation membranes whilst working in lofts)	-	-
Disturbance by noise, illumination or vibration (please specify)	Jan 20 - June 20	Coach House and Dovecote
Temporary exclusion measures (e.g. use of one-way excluders with access re-instated following works)		
Permanent exclusion measures (e.g. use of one-way excluders prior to permanent blocking of access points or destruction of roost)		
Capture exercise (e.g. by hand / hand-held nets, etc – please state)		
Destructive search by soft demolition	Jan 20 - June 20	Coach House and Dovecote
Destructive search by soft demolition	Sept 20 - April 21	Black Barn
During development		
Example: Mechanical demolition	***Oct-2016***	***Buildings X and Y will be knocked down after sign off from Named Ecologist***
Mechanical demolition of all or part of structures (once declared free of bats by Named Ecologist or Accredited Agent) – please state		
Construction period start and end dates	Jan 20 - April 21	Coach House & Dovecote (Jan 20-June 20); Blackbarn (Sept 20 - April 21)
Site checks and maintenance during construction	Jan 20 - April 21	Regular checks to be completed by Licenced Ecologist
Creation of internal bat boxes on exterior of Coach House	Jan 20-April 20	X4 boxes to be supplied
Post construction mitigation/compensation on 'development' site or other (provide details below)		
Example: Installation of access points and bat boxes	***Feb-2017***	***Access points will be installed after completion of new roof structure; remaining 3 x bat boxes installed by end of this month.***
Creation of mitigation/compensation post development (e.g. installation of bat tubes, bricks, boxes, access points, etc – specify in comments section)	**Jan 21 - Apr 21**	**Put up one large timber bat box in batr roost space of Black Barn**

Habitat reinstatement or restoration (following temporary impacts)	Oct 19 - Dec 19	Bat flight corridor enhanced by planting of broadleaved native trees and hedge plants
Hedgerow or woodland planting (please specify)	Hedge planting	Along east side of Barley Barn

E5b) Post-development works - type a "Y" where each activity will occur for a given year and leave blank for no activity.

Year:	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027
Monitoring						Y	Y	Y	Y	Y		
Habitat management						Y		Y		Y		Y
Site maintenance								Y		Y		Y

Year:	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039
Monitoring												
Habitat management	Y		Y		Y		Y		Y		Y	
Site maintenance	Y		Y		Y		Y		Y		Y	