CONSTRUCTION MANAGEMENT PLAN

FOR

2 GARDEN LANE ROYSTON SG8 9EH

This plan is to be displayed in the Site Office and incorporated within the Site Health & Safety file.
All tender packages to sub-contractors and suppliers shall include a copy of this document

The Site Manager will review this Document on a weekly basis or as necessary as the Site proceeds

Drawing No L1701-02 to be read in conjunction with these notes

Site Access

Access for all site personnel and deliveries will be taken from Garden Lane using the existing driveway. Pedestrians will be able to use the existing footpath adjacent to the site to access Barkway Road

Fencing to be erected on all boundaries of the site with gates so as to control the access points.

Parking for all personnel

There will be limited on-site parking for site operatives. There are public carparks located in The Warren 100m west of the site.

Deliveries

To ensure proper control of the Public Highway Site Staff will be on hand to supervise all traffic movements and will direct deliveries to the designated delivery area shown on the Site Plan and will assist with vehicles leaving the site.

Wheel Washing Facility

To be located close to the site access point and will include a water supply and drainage. It should be noted that water will not be discharged from the site as the site falls away from the Public Highway.

Site personnel will ensure all vehicles are washed prior to leaving site.