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LAP: In line with the S106 requirements the LAP
will be open by 90% occupation. As the project
draws to an end the scale of the compound can
be reduced to allow for this.

To allow for a safe access to site a Minor Works
Application will be made for a temporary access.

This will be located in the same position as the
permanent S278 works.

Initial temporary compound
location to establist a presence on
site and construct the temporary
site access off of London Road.

Existing field access to be used whilst constructing the
temporary site access off of London Road. Once temporary
access constructed this access will be permanently closed.
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Notes:

As part of our Group Health and Safety Procedure a Traffic Management
Plan has been developed to control construction related traffic entering
and leaving the site.

The construction logistics plan includes measures to minimise the impact
of construction and mitigation measures such as consolidated deliveries,
off site prefabrication and the use of recycled materials on site and
avoiding peak periods.

The plan is that:

General Construction & Delivery Hours Monday to Friday 8am - 6pm/
Saturday 7:30am - 1pm, No Construction work on Sundays or Bank
Holidays

Site Opening Times Monday to Friday 7.30am - 6.0pm/ Saturday 7.30am
- 1.30pm, Not open on Sundays or Bank Holidays.

Wheel washing facilities will be provided, and utilised as required, at the
site entrance. This will be in the form of a hand held jet washer and hand
held broom to manually scrub wheels when necessary.  This is to limit
the spreading of mud /slurry from site vehicles. A hard standing car park
area will also be provided for contractors' vehicles and site visitors to
further limit transfer of mud onto the highway. The cleanliness of site
roads will be inspected regularly by the Developer.

An operator for the wheel wash facilities will be available on site at all
times, when required.

This will be backed up by the use of sweepers on the public highway
where necessary and to be co-ordinated with any known large scale
earth moving operations

Key:

Site Compound

Emergency Point

Crossing Point

Building Direction

Heras Fencing. To take in to account trees 

Two Way Traffic

Sales Complex Area

Site Boundary

Site Car Park

Site Materials Storage 

Wheels Washing Facilities

and to be pulled back with the build route.

Banks Man at PROW

Site Exits

EP

CP

EXIT

WW

BM

Temporary site access and compound.
This will be used only once we arrive on
to have a base to establish the formal site 
compound set up and access off London
Road. Existing field access used. 

A MGNote regarding Minor Works Access added. 12.01.2025
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