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Pre-Construction Stage

ARH Settlement 

Stage 3 Design Complete - Developed Design 

Mobilisation Period

Design

Pre-Commencement Planning

Notifications

Procurement & Lead-In Period

Lucas Lane

Start on Site (Enabling Works)

Enabling Works

Start on Site (Construction Stage)

Construction Stage (9 Homes)

Greys Lane 

Start on Site (Enabling Works)

Enabling Works

Start on Site (Construction Stage)

Construction Stage (47 Homes - 28P & 19A)

Infrastructure

Substation

Substructure Works

Phase 1 subs 

Phase 2 subs 

Phase 3 subs 

Phase 4 subs 

Phase 5 subs 

Phase 6 subs 

Section 1 (5 Homes - 5P) - Show Homes

Plot 1, 2st (P)  Show Home

Plot 2, 2st (P) Show Home

Plot 8, 2st (P) 

Plot 9, 2st (P) 

Plot 10, 2st (P)

Section 2 (3 Homes - 3P)

Plot 17, 2st (P)

Plot 16, 2st (A)

Plot 15, 2st (P)

Plot 14, 2st (P)

Plot 12, 2st (P)

Plot 13, 2st (P)

Plot 11, 2st (P)

Section 3 (5 Homes - 5P)

Plot 18, 2st ((Affordable))

Plot 19, 2st ((Affordable))

Plots 44 - 47, 2st, 4 Maisonettes (A) 

Plot 43, 2st(Affordable)

Plot 42, 2st (Affordable)

Plot 41, 2st (Affordable)

Section 4 (7 Homes - 7A)

Private 

Plot 22, 2st (Affordable)

Plot 23, 2st (Affordable)

Section 5 (6 Homes - 6P)

Plot 24, 2st (Affordable)

Plot 25, 2st (Affordable)

Plot 34, 2st (Affordable)

Plot 35, 2st (Affordable)

Plot 32, 2st (Affordable)

Plot 33, 2st (Affordable)

Plot 26, 2st (Affordable)

Plot 27, 2st (Affordable)

Section 6 (6 Homes - 6P)

Plot 5, 2st (P)

Plot 6, 2st (P)

Plot 31, 2st (P)

Plot 28, 2st (P)

Plot 29, 2st (P)

Plot 30, 2st (P)

Plot 7, 2st (P)

Project Complete (47 Homes)

DELIVERY OF OPENSPACE 
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