
From:                                 Richard Butler <Richard.Butler@theplanningbureau.ltd.uk>
Sent:                                  16 June 2025 13:59:46 UTC+01:00
To:                                      "Tom Rea" <tom.rea@north-herts.gov.uk>
Subject:                             Re: 25/01058/DOC - Former Morrisons
Attachments:                   SDS.OPS.001 - Method Statement for Attenuation.pdf

Hi Tom, 

Hope you are well. 

Please see attached the CMS as noted in your email below. 

Kind regards

Richard Butler
Senior Planning Associate
 

The Planning Bureau Limited
 
Bournemouth • Coventry • Hatfield • Manchester • Ringwood  • York
Address: Prospect House, 85 Great North Road, Hatfield, AL9 5DA
Mobile: 07557002144
 
 
Working on behalf of:
 

London South East
W: mccarthystone.co.uk
Prospect House, 85 Great North Road, Hatfield, AL9 5DA

Charitable Foundation  |  LinkedIn  |  Facebook

 
From: Tom Rea <tom.rea@north-herts.gov.uk>
Sent: 12 May 2025 1:57 PM
To: Richard Butler <Richard.Butler@theplanningbureau.ltd.uk>
Subject: RE: 25/01058/DOC - Former Morrisons 
 
Hi Richard
 
Thanks Richard  – they have commented on the plans. Maybe re-issue them removing the word 
‘preliminary’?  I note the drainage layout drawing does not say preliminary. Noted re CMS – 
please forward to me asap. 

https://url.uk.m.mimecastprotect.com/s/13PECv9LQfPKpOSQfEhQvium?domain=mccarthystone.co.uk
https://url.uk.m.mimecastprotect.com/s/7B2DCwR70H49J0uqhRhJLwI0?domain=mccarthyandstonefoundation.org
https://url.uk.m.mimecastprotect.com/s/oT2rCx7L6UgwnmhYiPhyAZx3?domain=linkedin.com/
https://url.uk.m.mimecastprotect.com/s/372VCyJ2wUQkq6IRsLhx1akG?domain=facebook.com/


 
Regards
Tom    
 
From: Richard Butler <Richard.Butler@theplanningbureau.ltd.uk> 
Sent: 12 May 2025 12:35
To: Tom Rea <tom.rea@north-herts.gov.uk>
Subject: Re: 25/01058/DOC - Former Morrisons
 
Hi Tom, 
 
Thank you for your email. 
 
The drawings are marked as preliminary until we get the sign off of the condition. So 
please ask LLFA to comment on these plans.
 
Re the Construction Method Statement - we will review this. 
 
Many thanks, 
 
Richard Butler
Senior Planning Associate
 

The Planning Bureau Limited
 
Bournemouth • Coventry • Hatfield • Manchester • Ringwood  • York
Address: Prospect House, 85 Great North Road, Hatfield, AL9 5DA
Mobile: 07557002144
 
 
Working on behalf of:
 

London South East
W: mccarthystone.co.uk
Prospect House, 85 Great North Road, Hatfield, AL9 5DA

Charitable Foundation  |  LinkedIn  |  Facebook

 

From: Tom Rea <tom.rea@north-herts.gov.uk>
Sent: 12 May 2025 12:13 PM
To: Richard Butler <Richard.Butler@theplanningbureau.ltd.uk>
Subject: FW: 25/01058/DOC - Former Morrisons

https://url.uk.m.mimecastprotect.com/s/13PECv9LQfPKpOSQfEhQvium?domain=mccarthystone.co.uk
https://url.uk.m.mimecastprotect.com/s/7B2DCwR70H49J0uqhRhJLwI0?domain=mccarthyandstonefoundation.org
https://url.uk.m.mimecastprotect.com/s/oT2rCx7L6UgwnmhYiPhyAZx3?domain=linkedin.com
https://url.uk.m.mimecastprotect.com/s/372VCyJ2wUQkq6IRsLhx1akG?domain=facebook.com
mailto:tom.rea@north-herts.gov.uk
mailto:Richard.Butler@theplanningbureau.ltd.uk


 
Morning Richard
 
Please see comment s from the LLFA that need addressing
 
Thanks
Tom Rea 
 
From: David Uncle <David.Uncle@hertfordshire.gov.uk> 
Sent: 12 May 2025 11:52
To: Tom Rea <tom.rea@north-herts.gov.uk>
Cc: FRMConsultations <FRMConsultations@hertfordshire.gov.uk>
Subject: 25/01058/DOC - Former Morrisons
 
Hi Tom
 
Please find attached comments for this app.
 
Best wishes,
 

David Uncle
Senior Flood Risk Officer | Lead Local Flood Authority
Growth and Environment
Hertfordshire County Council   
Farnham House, Six Hills Way, Stevenage, SG1 2ST
E: David.Uncle@hertfordshire.gov.uk
T: 01992 555839  (Internal: 25839)
Working hours: 08:00 – 16:00 Monday - Friday

                  
Our vision is to create a cleaner, greener and healthier 
Hertfordshire, guided by our RISE values

Leave arrangements: 22 May – 02 June, 04 June – 06 June
 
**Disclaimer** The information in this message should be regarded as confidential and 
is intended for the addressee only unless explicitly stated. If you have received this 
message in error it must be deleted and the sender notified. The views expressed in this 
message are personal and not necessarily those of Hertfordshire County Council unless 
explicitly stated. Please be aware that emails sent to or received from Hertfordshire 
County Council may be intercepted and read by the council. Interception will only occur 
to ensure compliance with council policies or procedures or regulatory obligations, to 
prevent or deter crime, or for the purposes of essential maintenance or support of the 
email system. 

mailto:David.Uncle@hertfordshire.gov.uk
mailto:tom.rea@north-herts.gov.uk
mailto:FRMConsultations@hertfordshire.gov.uk
David.Uncle@hertfordshire.gov.uk
https://url.uk.m.mimecastprotect.com/s/D69wCK598cYmz8srTlh5kOUH?domain=hertfordshire.gov.uk
https://url.uk.m.mimecastprotect.com/s/8mIXCzxY6Cy9Q8hotQh9SdGB?domain=hertfordshire.gov.uk
https://url.uk.m.mimecastprotect.com/s/s9wNCA9K6fP2LrSMu2hGkFS3?domain=facebook.com
https://url.uk.m.mimecastprotect.com/s/NtCSCBR9rHkBpPTvCXh26hBA?domain=twitter.com
https://url.uk.m.mimecastprotect.com/s/VNEUCDJWqUW0NjsBFkhjXBA1?domain=uk.linkedin.com
https://url.uk.m.mimecastprotect.com/s/3IUhCE6WqtzMV1IyH8h7a67q?domain=instagram.com
https://url.uk.m.mimecastprotect.com/s/fde2CGQWRtPGKWSWI1hBFsxf?domain=hertfordshire.gov.uk
https://url.uk.m.mimecastprotect.com/s/bNYkCJ7W8U253psnSWhy4cat?domain=hertfordshire.gov.uk
https://url.uk.m.mimecastprotect.com/s/bNYkCJ7W8U253psnSWhy4cat?domain=hertfordshire.gov.uk


_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ 
_ _ _ _ _
Any opinions expressed in this email are those solely of the individual. This email and any files 
transmitted with it are confidential and solely for the use of the intended recipient. If you are not 
the intended recipient or the person responsible for delivering to the recipient, be advised that 
you have received this email in error and that any use is strictly prohibited. If you have received 
this email in error please delete it.
The Customer Service Centre at the Council Offices is now open on Monday-Friday 9am-5pm. 
If you need to speak to us, please contact us to discuss how we can help.
Received your annual Council Tax bill? It’s quick and easy to manage your account online with 
MyAccount.
 

_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ __ _ _ _ _ _ _ _ _ _ _ _ _ _ 
_ _ _ _ _
Any opinions expressed in this email are those solely of the individual. This email and any files 
transmitted with it are confidential and solely for the use of the intended recipient. If you are not 
the intended recipient or the person responsible for delivering to the recipient, be advised that 
you have received this email in error and that any use is strictly prohibited. If you have received 
this email in error please delete it.
The Customer Service Centre at the Council Offices is now open on Monday-Friday 9am-5pm. 
If you need to speak to us, please contact us to discuss how we can help.
Received your annual Council Tax bill? It’s quick and easy to manage your account online with 
MyAccount.

https://url.uk.m.mimecastprotect.com/s/d8JkCL5WZcg4yNhkUZhy6TZd?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/DMDzCM5WZcLWMxf3cmh8JRlS?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/DMDzCM5WZcLWMxf3cmh8JRlS?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/d8JkCL5WZcg4yNhkUZhy6TZd?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/DMDzCM5WZcLWMxf3cmh8JRlS?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/DMDzCM5WZcLWMxf3cmh8JRlS?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/N9vWCN5WOcQXDVIpfAhyC6hf?domain=north-herts.gov.uk
https://url.uk.m.mimecastprotect.com/s/N9vWCN5WOcQXDVIpfAhyC6hf?domain=north-herts.gov.uk
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Author: Simon Twigg 
  


 


PROJECT:  475-25-DI Baldock Street, Royston 
 
MAIN CONTRACTOR:  
 
SUB CONTRACTOR: HGH Groundworks Ltd 


 
Contact:   


Sustainable Drainage Systems Limited 
Clearwater House, Castlemills, Biddisham, BS26 2RE 
Tel: 01934 751303 Fax: 01934 751304 
info@sdslimited.com 
www.sdslimited.com  



mailto:info@sdslimited.com

http://www.sdslimited.com/
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1. Supporting Documentation 


 


Sustainable Drainage Systems Ltd (“SDS”) are manufacturers and installers of the GEOlight 


stormwater systems.  


 


 This method statement should be read in conjunction with the following supporting documentation: - 


 


• 100% approved design drawings for the project 


• Risk Assessments 


• COSHH Assessments  


 


 


2. Site Organisation And Control 


 
The installation is scheduled in line with site requirements 
 
Site inductions will be held at 08:00 
 


 


SDS will attend site with a minimum two man gang to install the attenuation tank as per the 


clients/engineers requirements. All installers have registered CSCS cards and these will be provided 


during the site induction process.  


 


All of our operatives are fit for duty to work in accordance with this set of RAMS.  We are currently not 


aware of any of our operatives with a medical condition which may require special attention, however, 


in the event that anyone working on site is found to have a medical condition, their needs will be dealt 


with accordingly. 


 


Works carried out by SDS are under the control of the SDS lead installer, however, the lead installer 


will liaise with, and take instructions from Site Managers as appropriate.  Overall control of operations 


on site is under the control of the Principal Contractor.  


 


SDS operational contact for works on site is Simon Twigg on 07894 394068 


 


 Welfare facilities and material storage areas are to be provided by the principal contractor. If such 


facilities are not available, SDS should be notified prior to start on site. SDS will provide adequate 


storage facilities for their own tools and equipment.  


 


3. Site Safety 
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All SDS operatives are to attend a site induction by the principal contractor prior to works 


commencing on site. All SDS operatives will be given a method statement briefing with the SDS lead 


installer prior to commencement of works. 


 


 Safety control measures, safe systems of work and personal protective equipment will be used in site 


activities as identified in the project specific risk assessments and principal contractors’ site rules.  


 


All reportable incidents will be recorded on site and forwarded to the SDS H&S department as well as 


the safety officer at the main site office. The main contractor will make all operatives aware of the site 


emergency procedures to include first aid facilities, fire emergency evacuation procedures and 


associated muster points during the site induction. 


 


 


4. Permits to work  


 


Any works that require a permit e.g. working in excavations, hot works etc. will not commence until 


the operatives have obtained a permit and permission to undertake the works from the site 


management team.  Permits to work are issued in line with site specific processes and procedures as 


determined by site management. 


 


5. PPE 


 


SDS provides all operatives with personal protective clothing and equipment for general use 


and specific tasks. Operatives are expected to wear it at all times while on site in line with 


mandatory site requirements. Site specific requirements for PPE will be highlighted during the 


site induction. Minimum requirements are 


• Hard Hat (EN 397) 


• Hi visibility vest / clothing ( as per site requirements) (EN 471:2003; 342:2004; 


343:2003) 


• Safety footwear – steel toe capped and mid sole protection (EN 20345) 


• Work appropriate gloves (EN 388) 


• Safety glasses (if a mandatory site requirement) (EN 166) 


• Safety Wellington Boots in wet weather – steel toe capped and mid sole protection 


(EN 20345) 
 
 


6. Training 
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 All operatives are trained to general site standards regarding all safety issues as per this method 


statement.  


 


 All operatives will have this method statement and the associated risk assessments explained 


to them and they will be required to acknowledge that they have received and understand them. 


 


 All operatives have attended internal training courses on thermal welding and have been 


internally trained for the installation process.  


 


 


7. Method of Installation 


 


a. Diagram of Attenuation for Information 


 


Please refer to layout drawings for site specific tank specification
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b. Sequence of Works 


 


1. Blinding to be prepared by Client in excavation 


2. Lay textile into area prepared for membrane 


3. Lay membrane into area  


4. Lift GEOlight units into the excavation by machine 


5. GEOlight units lifted into place within excavation by hand 


6. Line sides of pipe trench with GEOtextile to cover sides of GEOlight units 


7. Install pipe work between units to specified drawing 


8. GEOtextile the pipe 


9. Pipe bedding placed into pipe trench over pipe work between blocks 


10. Install remainder of GEOlight blocks over pipe work (if applicable) 


11. Insert GEOvent as per drawing 


12. Wrap blocks with membrane and weld  


13. Lay textile over membrane 


14. Backfill with single size self compacting stone or similar as agreed 
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c. Excavation and Preparation 


 


Standard preparation involves excavation to invert level of tank. The ground must be prepared 


to a level of plus or minus 20mm (blind with 50mm of shingle) and remove all sharp objects and 


protrusions.   


 


At least ½ metre of work space around the perimeter of the tank is required to allow for the 


membrane to be pulled up over the tank in the final welding stage. 


 


All excavations are to be carried out by the client; this will include any temporary works. The 


excavation must be dug as per best practice and made safe prior to SDS installation, this will 


include an exclusion zone around the areas of works to protect the public/other trades in the 


form of Heras fencing or similar to be provided and maintained by the contractor.  


 


Suitable and safe means of vehicular and personnel access and egress to the excavation is the 


responsibility of the main contractor/client.  


 


De-watering of the excavation is also the responsibility of the Client.  


 


d. GEOtextile 


 


GEOtextile is laid over the excavated area (min 200mm lapped joints) ensuring enough material 


is prepared to completely encase the system with the minimum number of joints. This is 


achieved by two operatives rolling out the GEOtextile in the base of the excavation and cutting 


to size using a safety knife with a retractable hooked blade. 


 


This material is installed on the vertical face of the GEOlight blocks along the area of the 


distribution pipe to prevent clogging of the lateral channels in the GEOlight blocks (see diagram 


on page 5). The GEOtextile is pinned and secured in place on the banks of the excavation (if 


accessible) to ensure a clean excavation area. 


 


e. GEOmembrane 


 


For attenuation tank installations, specially designed membranes are incorporated into the 


overall design to achieve the optimum solution.  This type of impermeable membrane is installed 


between the GEOtextile and the GEOlight blocks. 


 


The GEOmembrane is laid over the GEOtextile which is lining the excavation, prior to the 


GEOlight blocks being placed in position. The GEOmembrane is pulled up and over the sides 


of the GEOlight blocks in order to fully encase them.  
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By nature of the works, the installation crew need to gain access to the top of the tank to weld 


the top panel of membrane and seal the tank. To avoid / reduce the need for working at height 


there are a few options available and the most appropriate should be determined and agreed 


on site as necessary, for example: - 


• Install the tank in increments of up to 750mm or 1m depending on block size and then 


backfill 


• Provision (by others) of pedestrian fencing around the edge of the tank where welding 


is being completed and moved as welding progresses around the tank 


• Provision (by others) of air bags around the edge of tank where welding is being 


completed and moved as welding progresses 


• Allow excess attenuation blocks to be used as edge barriers, as per pedestrian fencing, 


where welding is being completed and moved as welding progresses around the tank 


 
The membrane is initially pre-welded by an airtight twin edge weld off site at our production 


facility. To seal the tank, the top membrane is welded in place on site using a hot air type welder 


(110v). 


 


f. GEOlight Installation 


 


GEOlight blocks are supplied ready to install; a layout plan is provided for our installation team 


for this purpose. 


 


The blocks will be lifted from the lorry, carried to the work area by mechanical means, i.e. 


telehandler or 360 with fork extension sleeves (minimum 1.8m) and distributed to the invert of 


the area of works. Vehicle offload and distribution is the responsibility of the client.  


 


Access onto the rear of the delivery vehicle by any operative is not permitted at any time unless 


fall arrest measures have been taken and are in place and is then only allowed with permission 


from site management.  


 


Once in the excavation, the blocks will then be moved by hand / slid into their final position by 


the installation team.  
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g. Pipe Work/Stone 


 


The GEOlight attenuation tank uses a distribution pipe to fill the system which is connected to 


the upstream and downstream manholes (inspection chambers) situated at either end of the 


tank. The pipework is placed into the tank as the approved design drawings indicate and 


surrounded with approved material (15-25mm clean stone). All pipe positions within the system 


and levels must be confirmed by the clients engineer prior to the placement of the pipe bedding 


by the main contractor/client. This must be recorded on the SDS QA sign off sheet. 


 


h. Backfilling 


 


Once the tank is completed to the layout drawing, completely sealed and encased with the 


appropriate layer of GEOtextile, backfilling can begin at a safe distance behind installation. 


Backfilling using specified material (Type 1 or 6f5) is the responsibility of the main 


contractor/client.  


 


SDS holds no responsibility for backfilling or excavation unless otherwise arranged in the prior 


contract.  


 
i. Guidance Notes 


 


Capacity for heavy tracked construction equipment to run over the completed tank requires a 


minimum thickness of 500mm compacted material. However, any plant work over the GEOlight 


tank must be agreed and confirmed in writing by SDS, prior to tracking over the area. 


 


The following tools/plant are used by the SDS installation team: 


• Leister hot air hand welder 110v – this does not have any HAV impact  


 


All SDS electrical equipment is PAT tested on a regular basis and included on a testing register. 


 


 


8. Waste 


  


 All pallets, strapping and associated packaging will be removed off site by SDS and recycled 


where possible to avoid any negative environmental impact 


  







Sustainable Drainage Systems Ltd 


Method Statement – Attenuation  


SDS.OPS.001 Version 25 August 2024 Page 10 of 20 


Uncontrolled when downloaded or printed 


 


9. COSHH Assessments 


 


The following COSHH assessments are deemed necessary for this project 


  


• CH02 Diesel (SDS Van) 


 


 Should it become necessary to use other substances, which may be harmful, then the Project 


Manager is to be notified and an assessment will be carried out based upon data supplied by 


the manufacturer. 


 


10. Hazards and Project Specific Risk Assessments 


 


 The installation team will be working within a barriered/defined area as per the risk assessments 


attached. Site specific hazards will be highlighted to the SDS installation team at induction and 


as the site notice board indicates. 


 


 The following Project Specific Risk Assessments are considered to be relevant to the operations 


concerned and should be attached to this method statement  


 


• Working with Moving Plant & Working alongside other Contractors 


• Environmental Incident 


• Unloading/Loading of Materials 


• Transporting & Deploying of Liner (GEOmembrane and GEOtextile) 


• Cutting & Preparing Lining Materials 


• Hot Air Welding of membrane 


• Manual Handling and placing of modular storage units 


• Excavations 


• Foreign Object Debris (Airside Projects Only) 
 


 


 All risk assessments have been explained to the installation crew by the SDS lead installer prior 


to attending site. 


 


 Should the lead installer consider that any additional Project Specific Risk Assessments be 


required due to any change in the specific circumstances on site then he should contact the 


SDS Project Manager immediately, where an addendum to the method statement will be 


supplied as appropriate, reviewed and briefed prior to works commencing. 
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 Risk Assessments 
 


 


Probability: Severity: 


Risk Factor = Probability x Severity 
Low Risk = 1 to 6 
Medium = 7 to 11 
High = 12 + 


 


The following guidelines should be applied to risk factors after control measures have been applied: 
 


Risk factor after control measures:  1 – 6 
OK to proceed 


Risk factor after control measures:  7 – 11 
Further control measures should be applied.  Seek further guidance from the Health, Safety and 


Environment Department if unsure. 


Risk factor after control measures:  12+ 
Unacceptable - Do not proceed 


 


5 Very Likely 5 Fatality 


4 Likely 4 Major Injury 


3 Probable 3 Medical Injury 


2 Possible 2 Minor Injury 


1 Very Unlikely 1 No Injury 


   


Relevant Legislation 
This list is not exhaustive 
 


 


Health and Safety at Work Etc. Act 1974 
Management of Health and Safety at Work Regulations 1999 (as amended) 
Construction (Health, Safety and Welfare) Regulations 1996 
Construction (Design and Management) Regulations 2015 
 


Provision and Use of Work Equipment Regulations 1998 
Lifting Operations and Lifting Equipment Regulations 1998 
Personal Protective Equipment Regulations 1992 
Working at Height Regulations 2005 


 


Hazard: Risk: Risk Factor Before Control: Control Measure: Risk Factor After Control: 


Working with 
moving plant & 
working alongside 
other contractors 


Injury to operative  


P
ro


b
ab


ili
ty


 


5      • All plant to display flashing beacons 


• All operatives to wear clean high visibility clothing 


• All machines to be under control of a banksman 


• Separate working areas where possible 


• Be aware daily of other contractors’ activities 


• Brief all operatives accordingly 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all site staff and operatives 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3     15 3      


2      2      


1      1   3   


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 


Environmental 
Incident 


Environmental 
Damage 


P
ro


b
ab


ili
ty


 


5      
• Implement any measures advised by main contractor/client 


• Take care when moving small plant due to site restrictions (generators) 


• Take care when repairing plant 


• Ensure small plant items are refuelled off site 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all site staff and operatives 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3   9   3      


2      2  4    


1      1      


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 
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Hazard: Risk: Risk Factor Before Control: Control Measure: Risk Factor After Control: 


Unloading / 
Loading of 
Materials 


Injury to 
Operatives 
 
Unbalanced forklift 
 
Equipment damage 
 
Materials damage 
 


P
ro


b
ab


ili
ty


 


5       


• Lifting to be directed by a trained banksman 


• Equipment to be in good condition and suitably rated and certified for the task 


• Never stand under loads or between a load and a hard place 


• Materials to be placed in the base of the excavation 


• Banksman to be trained to CPCS standard 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all site staff and operatives 
 
 


P
ro


b
ab


ili
ty


 


5      


4    16  4      


3      3      


2      2      


1      1    4  


0 1 2 3 4 5 0 1 2 3 4 5 


Severity Severity 


Transporting & 
Deploying Liner 
(GEOmembrane & 
GEOtextile) 


Injury to 
Operatives 
 
Slips and Trips P


ro
b


ab
ili


ty
 


5      • Ensure no persons are in area in front on downside of roll to be unrolled 


• Lining materials to be welded as deployment progresses and blocks to be 
positioned as soon as they are taken off the pallets 


• Do not handle or lay unrolled material in strong winds 


• Rolls in transit on site to be guided by a suitable person e.g. banksman 


• Do not shelter under liner in poor weather 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all operatives 
 


P
ro


b
ab


ili
ty


 


5      


4    16  4      


3      3      


2      2      


1      1   3   


0 1 2 3 4 5 0 1 2 3 4 5 


Severity Severity 


Cutting & 
preparing lining 
materials 


Injury to operatives 


P
ro


b
ab


ili
ty


 


5   15   
• Use retractable hooked blades in safety knives 


• Maintain knives in good condition 


• Cut away from the body 


• Wear appropriate gloves 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all operatives 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3      3      


2      2  4    


1      1      


0 1 2 3 4 5 0 1 2 3 4 5 


Severity Severity 
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Hazard: Risk: Risk Factor Before Control: Control Measure: Risk Factor After Control: 


Hot Air welding of 
membrane 


Injury to operatives 


P
ro


b
ab


ili
ty


 


5      
• Only trained operative to use hot air welder 


• Appropriate strong gloves to be worn 


• Weld away from the body with the nozzle pointed at the liner 


• Welder to be used on 1m² section for no more than 10 minutes 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all operatives 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3   9   3      


2      2  4    


1      1      


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 


Manual Handling Injury to operatives 


P
ro


b
ab


ili
ty


 


5    20  • Items to be lifted should be done using mechanical means where possible 


• Never lift any object too heavy for one person (HSE guidelines; 25kg males, 
15kg females) 


• Only lift what you are capable of lifting 


• Awkward shaped and heavy objects should be lifted by more than one person 


• Gloves should be worn when lifting items with sharp objects / protrusions 


• Do not carry objects that obstruct view 


• Check weight of object prior to attempting to lift 


• Check Block is Suitable for Installation I.E Structure and Size  


• Manual handling training to be given for all operatives 


• Regular tool box talks on manual handling 


• Practice due care and attention at all times 


P
ro


b
ab


ili
ty


 


5      


4      4      


3      3      


2      2   6   


1      1      


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 


Excavations Injury to operatives P
ro


b
ab


ili
ty


 


5      • Only use competent & experienced operatives 


• Sides of excavation to be battered back, sheet piled or stepped 


• Obtain permit to work in excavation from site management if necessary 


• Erect barrier to excavation sides for protection 


• Use edge protection measures around edge of tank if required; as determined 
and agreed on site – see Section 7e 


• Install safe ladder access or provide ramp cut into  excavation for safe 
personnel and/or vehicular access/egress  


• De-water excavation as required 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all operatives 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3    12  3      


2      2   6   


1      1      


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 
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Hazard: Risk: Risk Factor Before Control: Control Measure: Risk Factor After Control: 


Foreign Object 
Debris 
(Air Side Projects 
only) 


Danger to aircraft 
 
Injury to operatives 
 
Injury to public 


P
ro


b
ab


ili
ty


 


5      • Ensure all materials are secure and unable to become airborne especially if 
high winds are expected or experienced  


• Remove pallet straps and wrap from pallets only when materials are required 


• Ensure all rubbish is disposed of safely and securely in bins provided or in the 
rear of the SDS vehicle ensuring all bin lids/coverings and vehicle doors are 
closed securely at all times 


• Pick up any rubbish if seen whether belonging to SDS or not and dispose of 
properly 


• Practice due care and attention at all times 


• Induction and regular tool box talks for all operatives 


•  
 
 


P
ro


b
ab


ili
ty


 


5      


4      4      


3     15 3      


2      2      


1      1     5 


0 1 2 3 4 5 0 1 2 3 4 5 


 Severity  Severity 
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APPENDIX 1 


 


 
HEALTH  &  SAFETY  METHOD  STATEMENT  ACKNOWLEDGEMENT  RECORD 


 
CONTRACT:    
SIGNATURE OF AUTHOR:  SIMON TWIGG 


 
ACTIVITY :     INSTALLATION OF GEOLIGHT ATTENUATION TANK  


 
I confirm that I have had the above method statement and associated risk assessments / 
COSHH assessments explained to me fully and that I fully understand the works and tasks 
to be undertaken by me together with the safe methods of working required. 
 


Name Signature Date Employer if other than SDS 
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APPENDIX 2 
 
 


 


 


 


COSHH ASSESSMENT – CH02 
 


Substance 
name: 


Diesel 
 


Location of use: 
Inside Outside Confined space 


Well-ventilated 
area 


 ✓  ✓ 
 


Form of substance: 


Dust Fumes Mist Gases Liquid Vapours Solid 


    ✓   
 


Classification: 


   


 


     


Compressed 
Gases 


Toxic 
Harmful 
Irritant 


Serious 
Health 
Hazard 


Corrosive Flammable Oxidising Explosive 
Danger to 


Environment 


     ✓   
✓ 


 


WEL (workplace exposure 
limit): 


Not listed 
 


Routes of exposure: 


Skin Cuts etc. Eyes Swallowing Breathing 


✓  ✓ ✓ ✓ 
 


Work process: Used for generators and forklifts  
 


Persons at risk: 


Employees Contractors Visitors Public 


✓    
 


Possible ill-health effects: May cause irritation to skin and eyes 


May cause dizziness, headaches, nausea and loss 
of co-ordination 


Exposure details (how 
much/long/often) 


Not specified timescale for use. Used intermittently  


Is health surveillance required? Not required 


 
  







Sustainable Drainage Systems Ltd 


Method Statement – Attenuation  


SDS.OPS.001 Version 25 August 2024 Page 17 of 20 


Uncontrolled when downloaded or printed 


 


First aid measures: 


Ingestion: 
Wash out mouth with water.  Do not induce vomiting unless directed 
to do so by medical personnel.   Never give anything by mouth to an 
unconscious person. Get medical attention if symptoms occur. 


Inhalation: 
Move exposed person to fresh air.  Get  medical attention if 
symptoms occur 


Absorption by 
eyes: 


Rinse eyes immediately with plenty of water for 20 minutes, 
occasionally lifting the upper and lower eyelids.  Get medical 
attention if systems occur. 


Absorption by skin: 
In case of contact, immediately flush skin with plenty of water for at 
least 20 minutes.  Get medical attention if systems occur. 


 


Control 
measures: 


Ensure work area is well ventilated 


Use gloves, goggles and overalls 


Keep away from sources of ignition 


Avoid dispersal of spilt material and runoff and contact with soil, 
waterways, drains and sewers. Inform the relevant authorities  if the 
product has caused environmental  pollution (sewers, waterways, 
soil or air) 


No smoking permitted in close proximity 
 


Storage controls: Keep in a cool, dry, well-ventilated area (outside ideally) away from 
incompatible materials heat, flames, sparks, and other ignition 
sources.  Separate from oxidizing materials.  Do not store in 
unlabelled containers.  Use appropriate containment to avoid 
environmental contamination.  


 


Fire precautions: 


    


Dry powder ✓ 
Carbon 
dioxide 


 Foam ✓ Water  
 


Disposal: 


Special waste Skip Return to supplier Other (please specify) 


  ✓  
 


Personal protective equipment: 


Gloves Goggles Face mask Other (please specify) 


✓ ✓  Overalls 
 


Risk rating with controls: High Medium Low     
 


Assessed by: Terri Duff 
 


Date: 05/07/2024 Review date: 05/07/2025 
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APPENDIX 3 
 


COSHH and Handling Information 


1. Composition/Information on 
ingredients 


Hazardous ingredients:  
 
Type of materials: 


None as finished goods or products. 
 
Polyvinyl chloride (PVC) 


2. Hazards Identification Nature of Hazard There are no health risks from the products during normal use.  
The products may contain various pigment colours and stabilisers 
that may be toxic. 
 
These chemicals are, however, bound within the product material 
and not easily extracted. 


3. First-Aid Measures Eye Contact  
 
 
 
Skin Contact 
 
Inhalation 
 
Ingestion 


Plastic materials may cause physical irritation in the eyes. Wash out 
with large amounts of water. If irritation persists, seek medical 
advice. 
 
Not applicable. 
 
Not applicable. 
 
Not expected to have any toxic effects. 


4. Fire-Fighting Measures Extinguishing Media: 
 
 
Fire & explosion Hazards: 
 
 
Material Characteristics: 
 
 
Protective Equipment: 


On small fires use any hand-held extinguisher type. On large fires 
use water.  
 
Melting plastics may flow and spread in a large fire. Products of fire 
will be thick black toxic smoke. 
 
PVC products will burn in the presence of a flame but are classed 
as self-extinguishing. 
 
Wear self-contained breathing apparatus and protective clothing.  
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COSHH and Handling Information, continued… 
5. Handling and Storage Handling 


 
 
 
 
 
 
 
 
 
Storage 


There are no hazards associated with the finished products. Take 
care of heat build-up within materials during cutting etc.  
 
The pallets of GEOlight units should be placed on level ground and 
should not be stacked on site.  
 
The maximum weight of a pallet of GEOlight units as delivered to 
site is 930 kg, including packaging. Machines used to lift the pallet 
should be able to lift this weight safely 
 
Loose individual units should not be stored more than three units 
high.  
 
GEOlight units range from 23 kg to 55 kg in weight and can be easily 
handled using two people. 
 
GEOlight units will resist the effects of UV light for up to six months. 
However, prolonged storage in direct sunlight should be avoided. 
 
GEOlight units are very robust and resistant to damage during 
normal handling. However, they should be secured in areas away 
from moving plant and machinery to avoid damage. 


6. Exposure Controls / Personal  
Protection 


Hand Protection 
 
 
Skin Protection 


Wear impervious strong gloves to prevent cuts to the hands while 
handling, cutting etc.  
 
Wear full length trousers and tops in line with weather conditions as 
compulsory; no shorts or bare chest at any time. Hi visibility clothing 
must be worn at all times and in line with site requirements 
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COSHH and Handling Information, continued… 
7 Site Hazards  Other Hazards for consideration Working in excavations and trenches – GEOlight may be designed 


with a shallow invert for infiltration (soakaway) or attenuation 
(storage) system. This negates the need for deep excavations or 
trenches.  
 
Excavation near services e.g. gas, electricity. Contaminated soil 
areas.  
 
N.B. All risk assessments should be undertaken by the Contractor 
relating to fire, lifting the units by excavator / forklift, access to and 
working in excavations and trench support. 


8 Stability and Reactivity Decomposition Products:  
 
 
 
Stability: 
 


Major thermal decomposition products are oxides of carbon. 
Relevant differences are (in addition): PVC may produce amounts 
of hydrogen Chloride.  
 
These materials are stable at temperatures up to normal operating 
limits (moulding parameters) 


9 Ecological information Biodegradability: 
 
 
Aquatic Toxicity: 


Plastic products are not readily biodegradable but are not 
detrimental to terrestrial wildlife. 
 
Non-toxic marine life. 


10 Disposal Considerations Method The preferred method is collection and re-cycling. Plastics can 
safely be placed with regular industrial or household wastes where 
re-cycling is not available.  


11 Other Information   


 


 


 





