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Active Travel England 

West Offices 
Station Rise 

York 
YO1 6GA 

Tel: 0300 330 3000 
 

Your Ref: 25/02571/OP 

   Our Ref: ATE/25/01572/OUT 
Date: 25 June 2026 

 

 
Active Travel England Planning Response 

Detailed Response to an Application for Planning Permission   
  
From:  Planning & Development Division, Active Travel England   

  
To:  North Hertfordshire District Council 
 
Application Ref:  25/02571/OP 

 
Site Address:  BA1(Land East Of North Rd And North Of Railway Line); 
BA10(Land Between Railway Line And Royston Rd); BA3 (Land West Of A505); BA2 
(Land South Of Clothall Rd); Walls Field; Urban Open Land West Of A505, And Land West 
Of North Rd, Baldock 

 
Description of development:  Growing Baldock Development Site: Outline 

planning application with all matters reserved except for means of highway access into the 

development from the A505/Royston Road, North Road and Clothall Road for: up to 3,200 

homes, up to 16ha of employment, waste and leisure infrastructure, a mixed use local 

centre, up to 1 secondary school, up to 2 x primary schools, up to 1 SEND school, health 

hub, green infrastructure (including parks, formal sports provision, play, habitat areas, 

informal open space and structural planting), internal street network, access junctions and 

railway crossing, public transport infrastructure, pedestrian/cycle network (including PRoW 

diversions, active travel routes, mobility hubs and crossing of the railway), utilities and 

drainage infrastructure (including diversions of existing and provision of new infrastructure, 

pumping stations, sustainable drainage, primary substations, rising main/strategic sewer 

and renewable energy infrastructure), ground remodelling/earthworks and any necessary 

demolitions. 

  
Notice is hereby given that Active Travel England’s formal recommendation is as follows:   
  
 

a. Deferral: ATE is not currently in a position to support this application and requests 
further assessment, evidence, revisions and/or dialogue as set out in this response. 

 
1.0 Background  
 
Thank you for the opportunity to comment on the above planning application. This 

consultation response follows ATE's previous responses dated 14 November 2025 and 15 

April 2026, both of which issued deferral positions. 

It is understood that, further to information submitted in February 2026 under Regulation 

25 of the Town and Country Planning (Environmental Impact Assessment) Regulations 
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2017, a further package of information has been submitted to address all remaining 

outstanding matters not resolved by that earlier submission. Of relevance to ATE are the 

following documents: 

• Environmental Statement Addendum Volume 1: Text — Chapter 4: Transport; and 

• Environmental Statement Addendum Volume 2: Figures and Appendices — 

Chapter 4: Transport, Appendix 4.1: Transport Assessment Addendum (TAA), 

dated 12 May 2026. 

ATE has reviewed both documents. Whilst ATE notes the progress made and provides 

commentary on the information submitted below, it is not considered that the individual 

matters raised in ATE's initial response of 14 November 2025 have been reviewed and 

addressed. ATE therefore maintains its position of deferral. 

2.0 Areas of Concern 

 

Environmental Statement Addendum Volume 1: Text — Chapter 4: Transport 

ATE notes that the ES Addendum Transport Chapter states that "no changes have been 

made to the scale, land use, access strategy or extent of the Proposed Development that 

affect transport, and no new transport infrastructure is introduced" and that "the 

conclusions on the significance of transport effects reported in Chapter 4 of the 

Environmental Statement therefore remain valid and unchanged." The chapter is 

accordingly limited in scope and does not engage with the active travel design and policy 

concerns raised in ATE's previous responses. 

BA2 — Clothall Way Roundabout Crossing Facilities (Table 4.1) 

ATE notes the applicant's position in Table 4.1 in respect of crossing facilities at the 

Clothall Way roundabout, which confirms that the precise form of crossing facilities will be 

developed and agreed with the Highway Authority at detailed design stage. ATE is content 

with this approach in principle, on the understanding that the case for zebra or controlled 

crossings on appropriate arms of the roundabout, as set out in ATE's November 2025 

response, will be given full consideration at that stage. 

Bygrave Road Corridor (Table 4.1) 

ATE notes the applicant's response regarding the Bygrave Road corridor. ATE's 

outstanding concerns in relation to this matter are addressed below in the context of the 

TAA. 

Transport Assessment Addendum (Appendix 4.1) 

ATE understands that the TAA has been prepared primarily to validate the local junction 

modelling reported in the original Transport Assessment using Hertfordshire County 

Council's COMET strategic transport model, in response to requests from National 

Highways and North Hertfordshire Council.  

Whilst the TAA's primary focus is highway capacity, it contains material of direct relevance 

to ATE's remit. ATE's observations are set out below. 

2.1 Phasing Plan — Trigger Points for Active Travel Infrastructure 

ATE notes the Phasing Plan (Appendix D of the TAA) which now provides formal trigger 

points and occupation thresholds for active travel infrastructure.  
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ATE notes the Phasing Plan itself states that "the phasing is based on buildability and 
dependencies rather than requirements for delivering mode shift."  
Where mode shift has been integrated into the trip generation assumptions underpinning 

the vision-led Transport Assessment, the infrastructure enabling that mode shift must be 

available to residents at a sufficiently early stage. ATE requests that this relationship 

between infrastructure delivery timing and the vision-led methodology be addressed in any 

further submissions. 

ATE's specific observations on individual phasing triggers are set out below. 

Ref 1.10 — Pedestrian access to Baldock Station from A507 North Road 

ATE notes that this intervention is described in the Phasing Plan as "subject to Network 

Rail negotiations; U&C to advise," with no occupation threshold or trigger point assigned. 

Access to Baldock Station is an important element of the development's sustainability 

case. ATE requests further information on the status of discussions with Network Rail, the 

anticipated programme for securing this connection, and what mechanism would be 

available to the LPA to ensure delivery if negotiations are protracted. 

Ref 1.12 — Multi-modal bridge 

ATE raised design concerns regarding the multi-modal bridge in its November 2025 

response, including the approach to shared-use provision and the overall width and 

segregation arrangements. The Phasing Plan assigns a trigger of completion before 850 

units are occupied on BA1. ATE requests confirmation of the rationale for this threshold, 

and whether it has been informed by phasing and active travel demand or solely by 

highway capacity considerations. ATE also reiterates its request for clarification on the 

design of the bridge, including the total width available to pedestrians and cyclists, and 

how the approach to shared use will be meet LTN 1/20 requirements. 

Ref 1.18 — Active travel underpass linking BA1 to B656 Royston Road 

ATE welcomes the inclusion of a formal trigger point for this connection, which was 

identified as a key piece of infrastructure in ATE's November 2025 response. The trigger of 

completion before 850 units are occupied on BA1 is noted. ATE requests confirmation of 

the rationale for this threshold and asks that the applicant confirm that land ownership and 

access arrangements necessary to secure delivery of the underpass are in place or being 

progressed. 

Ref 1.14 — Bygrave Road conversion to walking and cycling greenway 

The Phasing Plan assigns a trigger of completion before 1,125 units are occupied on BA1. 

Given that the total quantum for BA1 is 2,750 dwellings, a significant population will 

already be in place. Bygrave Road will serve as both a development access route and a 

corridor expected to accommodate walking and cycling, without the benefit of the 

greenway treatment. ATE requests  why an earlier trigger is not achievable or demonstrate 

how the active travel quality of Bygrave Road or other routes will be maintained/delivered 

for residents prior to the greenway conversion being delivered. 

ATE also notes that "local access" on the converted Bygrave Road greenway remains 

undefined in terms of permitted vehicle types and volumes. This should be resolved before 

determination. ATE reiterates its earlier request for clarity on which land uses will continue 

to require vehicular access via Bygrave Road. 

Ref 10.4 — Remainder of B656 Royston Road segregated cycle route 
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The Phasing Plan assigns a trigger of completion before 2,370 units are occupied on BA1. 

As above, ATE requests the applicant provide justification for why earlier delivery of this 

off-site cycle route is not possible. Residents in early phases of the development will lack a 

continuous segregated cycling connection to the A505 corridor for a potentially lengthy 

period. 

2.2 Norton Road / Norton Way — Proposed Active Travel Improvements (Appendix 

C) 

ATE has reviewed the proposals for Norton Road set out in Appendix C of the TAA, which 

include traffic calming measures, speed cushions, raised tables, improved crossing 

infrastructure, and an improved 3-metre shared walking and cycling route connecting 

residential areas to Knights Templar School. ATE welcomes these proposals in principle. 

ATE notes however that this shared route is proposed at 3 metres in width. Given the 
volumes of pedestrian and cycling demand expected from a development of this scale, 
particularly in relation to school trips, ATE requests that the applicant confirm that a 3-
metre shared facility is considered sufficient for the anticipated demand and is compliant 
with LTN 1/20 guidance. Where volumes suggest a wider or segregated provision would 
be more appropriate, this should be demonstrated.  
 
Moreover, there appears to be issues with pavement parking along this route. the 

applicant should consider how this might be dealt with as part of the monitor and 

management approach.  

2.3 Monitor and Manage Framework — Phasing of Interventions 

ATE notes that the TAA places a number of routes within a Monitor and Manage 

framework rather than securing committed mitigation through the Phasing Plan. Whilst 

ATE accepts the Monitor and Manage approach, it is not cleat if occupation thresholds or 

development phase triggers apply to these interventions. 

3.0 Next Steps 
 

It is requested that these recommendations are provided to the LPA case officer and 
forwarded to the agent and applicant. ATE would be content to hold a meeting with the 
LPA to discuss matters raised and review further submitted information to help address the 
above identified deficiencies, with a view to providing a further response and 
recommended wording for planning conditions and obligations. 
 

 

  


